

Public Building Commission
November 10, 2016
CHS Storage Building Subcommittee Meeting
Cheshire High School, 525 South Main Street – Facilities Department Offices

Members Present: Jim McKenney, Committee Chairman

Members Absent: Steven Durkee
Richard Levy

Others Present: Vin Masciana, Cheshire Public Schools
Dan Marseglia, Cheshire Public Schools
George Noewatne, Director of Public Works and Engineering
Frank Biancur, Cheshire Public Schools
Vin Sita, Cheshire Public Schools
Chris Hulk, Milone & MacBroom
Kevin Fuselier, Milone & MacBroom

Mr. McKenney called the meeting to order at 2:00 PM. A quorum was NOT present.

The project, which has an appropriation of \$260,000, was discussed.

There are currently nine storage containers which will be consolidated into the planned 4,000 square foot storage building.

Milone & MacBroom has been engaged by the Cheshire Public Schools to propose 3 or 4 possible sites for consideration.

The meeting concluded at 3:00 PM.

Submitted by

George Noewatne, Director of Public Works and Engineering