

Public Building Commission - CHS Storage Building Subcommittee Meeting
December 15, 2017
Cheshire High School, 525 South Main Street – Facilities Department Offices

Members Present: Jim McKenney, Committee Chairman
Steven Durkee
Richard Levy
Members Absent: None
Others Present: Vin Masciana, Cheshire Public Schools
Steve Trifone, Cheshire Public Schools
Richard Clavet, Cheshire Public Schools
George Noewatne, Public Works and Engineering
Rob Oris, Town Council
Paul Bowman, Town Council

The meeting was called to order at 8:00 AM. A quorum was determined to be present.

Funding for this project is \$260,000 as originally appropriated. No additional money came from the capital budget. \$2,500 of this has been encumbered to Milone & MacBroom.

The Board of Education has selected Site D as most appropriate for the structure.

A cover for mats in the pole vault area will not be part of this project.

There was a discussion about adding to and/or converting a portion of the Board of Ed maintenance facilities to accommodate the storage requirements.

Mr. Oris does not support a pre-engineered metal building for this project if a more robust structure is feasible.

The Town will contact Elmwood Associates, Inc. to determine the possibility of acquiring the old pool area.

State budget issues may impact how the committee proceeds with this project, and may determine available options.

A site walk was conducted.

**Steve Durkee made a motion to adjourn, which was seconded by Richard Levy.
The meeting was adjourned, by unanimous vote, at 8:45 AM.**

Submitted by

George Noewatne, Director of Public Works and Engineering